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Cowal & Trossachs Forest District

February 2017

Glen Croe
Land Management Plan

A1: Roads & Infrastructure
A1

A2 A3

A5

A6

Forest area carrying mature timber with slope
stability issues, and potential impacts on the A83.
Note felling Phases and roading proposals to be
determined by a detailed site plan.

Impacts on plan:
Slope stability & maintaining the resilience of transport
networks is a key consideration in terms of felling
phasing, restructuring & woodland expansion.
CCF options are limited.
Felling phase options are constrained by past
restructuring.
Alternative routes should be developed to reduce
timber transport impacting on Succoth.

Proposed new quarry site. While the forest is
generally well roaded, the limited availability of
hard rock as a running surface is a limiting
factor. EIA determination in place.

The main mountain access routes and the
Cobbler path are largely separated from timber
haul routes, but other recreational routes often run
along the existing haul roads.

Slopes & rocky terrain pose a challenge for harvesting,
limit silvicultural options in terms of CCF & can pose a
potential hazard for road users.

Harvesting activity and associated restructuring in the past
has been dispersed across the forest, and this past
management impacts in terms of limiting the options available
for future harvesting. This means that there are limited options
for spatially sequential felling phasing to reduce roading &
maintenance costs.

The proposed road linkage with
Cruach Tarbeirt Forest presents the
opportunity to reduce haulage impacts
on Succoth and to increase the
resilience of the forest road network.

Area where road construction
may be required post 2026.

A7A4

Legend
A Road
B Road
Minor Road
Planned Forestry Roads (1939m)

Existing Forest Roads

Glen Croe LMP Area

A Access point to road network (Number 
refers to volume table below)

Restock ATV Tracks 8400m

Existing Ranger Tracks
Proposed New Ranger Tracks
4594m

Phase 1: 2017 - 2021
Phase 2: 2022 - 2026

Forwarder ramps required for every 
100m of road frontage on felling sites.

Access point Phase Area Ha Est T
A1 Phase 2 6.92 2700
A2
A3 Phase 1 27.56 17200

Phase 2 6.84 2700
A4 Phase 1 25.52 10000

Phase 2 48.22 19000
A5 Phase 1 25.27 10000

Phase 2 18.97 7400
A6
A7 Phase 2 59.64 23000
Total 218.94 92000

X Y
Cruach Tarbeirt Link road (sections
X-Y) will require a PN & EIA
determination. EIA previously
undertaken for main proposed road
within Cruach Tarbeirt.

Felled awaiting restock

Road Maintenance 10Yrs 16484m


